Grantee: Maryland

Grant: B-13-DS-24-0001
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Grant Number: Obligation Date: Award Date:
B-13-DS-24-0001

Grantee Name: Contract End Date: Review by HUD:
Maryland 12/11/2015 Reviewed and Approved
Grant Award Amount: Grant Status: QPR Contact:
$28,640,000.00 Active James Castle

LOCCS Authorized Amount: Estimated PI/RL Funds:

$11,978,000.00

Total Budget:
$28,640,000.00

Disasters:

Declaration Number
No Disasters Found

Narratives

Disaster Damage:

On October 28, 2012, Hurricane Sandy moved up the eastern seaboard. The effects of the storm were felt for several days throughout the
State as it produced heavy rains, high winds, and snow. Significant coastal flooding occurred along the Chesapeake Bay. While every county
suffered some level of damage from the storm, by far the most significant impact was felt in Somerset County on Maryland's eastern

shore. Unprecedented storm waves of up to 7 feet pushed through the City of Crisfield and other low lying areas. Mandatory evacuations were
ordered for Crisfield and Smith Island. The State provided immediate assistance for temporary shelter for displaced families through the
Department of Human Resources. DHCD later provided assistance through its MD Disaster Housing Assistance Program. MEMA and FEMA
estimated that 1,068 houses were damaged across the State during the hurricane. Of those, 927 were in Somerset County. Many of these
houses have been impacted further by the delays related to homeowners waiting for insurance proceeds and other funding

assistance. Several of the County's businesses were severely impacted by the storm. Many watermen had a significant loss of equipment and
building damage. It was reported that several hundred crab pots were lost during the storm. Many small businesses were damaged by high
winds and flooding.

On November 20, 2012, the State of Maryland was declared a major disaster area as the result of Hurricane Sandy. Somerset County was
declared eligible for Individual Assistance.

Recovery Needs:

Housing:

In Somerset County, 927 houses were damaged. Of this number, 10 were destroyed, 321 suffered major damage, 218 suffered minor
damage and another 378 were affected. The State has awarded the CDBG disaster funds to Somerset County to implement a housing
recovery program that consists of rehabilitating and replacing houses.

Economic Recovery:

Several of the County's businesses were severely impacted by the storm. Many watermen had a significant loss of equipment and building
damage. It was reported that several hundred crab pots were lost during the storm. Many small businesses were damaged by high winds and
flooding. The hurricane recovery efforts must assist in the revitalization of the community and encourage business owners to re-open or
expand their businesses. This would potentially increase the tax base, generate more revenue, and provide jobs for residents. The State has
awarded the CDBG disaster funds to Somerset County for economic recovery activities grants for watermen, facade improvements, and for
working capital and/or construction activities.

The activities to be funded under this Action Plan would benefit persons who meet specific eligibility qualifications. The qualifications include
but are not limited to: income, proof of storm damage, proof of homeownership, and proof of business ownership. All applications will be
received and processed under a first come/first served basis regardless of race, national origin or any other protected class.

The State anticipates receiving Program Income from the Housing and economic activities. While a small amount may be generated through
the business loans prior to the expiration of the grant, most will be generated in the future. All housing assistance will be provided as deferred
loans which trigger payment upon sale or transfer of property. The County will be required to submit received Program Income to the State,
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who will, on an annual basis, make funds available to Somerset County for eligible activities. If not used by the County, the State will distribute
the funds under the Community Development funding category. Any funds received while the disaster grant is still active will be used for

additional activities under approved Action Plan.

This Action Plan is an amendment to the State of Maryland¢,s Consolidated Plan which is a five-year planning document required by HUD that
sets out overall State wide goals and priorities for housing, community development, and economic development activities. The receipt of
CDBG Disaster funding requires the State to amend the Consolidated Plan to include the planned use and policies related to the distribution of

these funds.

Per the Consolidated Plan, the State has committed to affirmatively further fair housing and to comply with all executive orders and regulations
related to providing equal access to persons seeking assistance through programs funded with HUD funding. Under this grant, the State will
continue to ensure that no one shall be discriminated against or denied participation under the identified Disaster Recovery Programs.

As the State¢ s grantee, Somerset County is required to comply with all federal and state reg

Recovery Needs:

ulations and policies to make funds available to all persons who qualify for assistance regardless of race, color, national origin, ethnicity,
gender, disability, familial status, marital status, age, religion or sexual orientation. In their outreach efforts, the County will utilize lists compiled
by federal, state and county emergency officials of houses and businesses impacted by the Hurricane. Additional efforts will market the
availability of financial assistance and specific requirements to all persons and business owners throughout the county.

Overall This Report Period

Total Projected Budget from All Sources N/A

Total Budget $3,994,536.00

Total Obligated $1,370,404.81

Total Funds Drawdown $676,962.27
Program Funds Drawdown $676,962.27
Program Income Drawdown $0.00

Program Income Received $0.00

Total Funds Expended $496,962.27

Match Contributed $0.00

Progress Toward Required Numeric Targets

Requirement Required
Overall Benefit Percentage (Projected)

Overall Benefit Percentage (Actual)

Minimum Non-Federal Match $0.00

Limit on Public Services $4,296,000.00
$5,728,000.00

$1,432,000.00

Limit on Admin/Planning
Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective
Low/Mod

To Date

$13,078,000.00
$13,078,000.00

$2,676,561.91

$1,677,396.10
$1,677,396.10

$0.00
$0.00
$1,677,396.10
$0.00

Target
$14,320,000.00

To Date

96.90%
100.00%

$0.00
$0.00
$115,311.03
$115,311.03

Actual

$12,193,740.00
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Overall Progress Narrative:

As of September 30, much progress has occured. Somerset County continues outreach to businesses and residents
regarding availiable programs. Applications are still in process and construction activity is ongoing. The County has

awarded 41

watermen's grants, 4 loans, and 1 facde grant. State staff travel to Somerset on a bi-weekly, sometimes weekly,
basis providing technicle assistance. State and County staff converse dalily.

Project Summary

Project #, Project Title

R1 - DR13-01, Administration

R1 - DR13-02, Economic Recovery

R1 - DR13-03, Housing Rehabilitation
R2 - DR13 - 03, Housing Rehabilitation
R2 - DR13-01, Administration

R2 - DR13-04, Public Facilities-LC

R2 - DR13-05, Public Facilities-Area

R2 - DR13-06, Acquisition

R2 - DR13-07, Waterway Improvements
R2 - DR13-08, Infrastructure Improvements
R2 - DR13-10, Removal of Slum/Blight
R2 - DR13-11, Planning

This Report Period

Program Funds
Drawdown

$6,034.00
$215,000.00
$455,928.27
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

To Date

Project Funds
Budgeted

$500,000.00
$1,050,000.00
$3,258,005.00
$0.00

$0.00
$2,427,985.00
$1,566,551.00
$0.00

$0.00

$0.00

$0.00

$0.00

Program Funds
Drawdown

$115,311.03
$275,980.00
$1,286,105.07
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
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Activities

Project #/ Title: R1-DR13-01/Administration

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

R1 - DR13-01
Projected Start Date:
07/25/2013

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

R1-DR13-240377-10
State Administration-R1-Phase 1

Activity Status:

Under Way

Project Title:

Administration

Projected End Date:

09/27/2015

Completed Activity Actual End Date:

Responsible Organization:

State of Maryland / Department of Housing and Community

State of Maryland / Department of Housing and Community $6,034.00

Match Contributed

Activity Description:

State Administration

Location Description:

Crownsville, MD

Activity Progress Narrative:

Underway.

Jul 1 thru Sep 30, 2014 To Date
N/A $200,000.00
$0.00 $200,000.00
$0.00 $200,000.00
$6,034.00 $115,311.03
$6,034.00 $115,311.03
$0.00 $0.00
$0.00 $0.00
$6,034.00 $115,311.03
$115,311.03
$0.00 $0.00
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Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: R1-DR13-02/Economic Recovery

Grantee Activity Number: R1 - DR13-240377-55

Activity Title: Assistance to Watermen-R1- Phase 1

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains jobs Under Way

Project Number: Project Title:

R1 - DR13-02 Economic Recovery

Projected Start Date: Projected End Date:

07/25/2013 09/27/2015

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Low/Mod Somerset County

Overall Jul 1 thru Sep 30, 2014 To Date

Total Projected Budget from All Sources N/A $250,000.00

Total Budget $0.00 $250,000.00

Total Obligated $0.00 $80,000.00

Total Funds Drawdown $35,000.00 $80,000.00
Program Funds Drawdown $35,000.00 $80,000.00
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Program Income Drawdown $0.00

Program Income Received $0.00

Total Funds Expended $35,000.00
Somerset County $35,000.00

Match Contributed $0.00

Activity Description:

$0.00
$0.00

$80,000.00
$80,000.00

$0.00

Grants up to $2,500 will be made availiable to watermen who are able to prove they lost equipment as a result of the hurricane.

There are no contracts over $25,000 with other organizations for this activity.

Location Description:

Somerset County, MD

Activity Progress Narrative:

Underway.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Businesses 40 40/50

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Persons 8 0 8 37/25 3/25 40/50 100.00
Activity Locations
Address City County State Zip Status / Accept
3931 Country Club Road Crisfield Maryland 21817 Not Validated / N
4312 Skipjack Lane Crisfield Maryland 21817 Not Validated / N
20963 Caleb Jones Road Ewell Maryland 21824 Not Validated / N
3438 Smith Island Road Ewell Maryland 21824 Not Validated / N
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5642 Mulls Corner Road Ewell

153 Upper Fairmount

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Maryland 21824 Not Validated / N
Maryland 21867 Not Validated / N
Amount
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Grantee Activity Number: R1 - DR13-240377-75

Activity Title: Business Loans-R1 - Phase 1

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains jobs Under Way

Project Number: Project Title:

R1 - DR13-02 Economic Recovery

Projected Start Date: Projected End Date:

07/25/2013 09/27/2015

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Low/Mod Somerset County

Overall Jul 1 thru Sep 30, 2014 To Date

Total Projected Budget from All Sources N/A $727,000.00

Total Budget $0.00 $727,000.00

Total Obligated $20,000.00 $200,000.00

Total Funds Drawdown $180,000.00 $180,000.00
Program Funds Drawdown $180,000.00 $180,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $180,000.00

Somerset County $0.00 $180,000.00
Match Contributed $0.00 $0.00

Activity Description:

Loans will be made availiabe to businesses impacted by the storm for working capital, construction, inventory, and/or
equipment. Recipients may borrow up to $60,000 interest free for up to 10 years.
There are no contracts over $25,000 with other organizations for this activity.

Location Description:

Somerset County, MD

Activity Progress Narrative:

Underway.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Businesses 4 4/20
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

Address City

4012 Crisfield Highway Crisfield
4384 Crisfield Highway Crisfield
504 Maryland Ave Crisfield
801 West Main Street Crisfield

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State

Maryland

Maryland

Maryland

Maryland

Zip

21817

21817

21817

21817

Status / Accept

Not Validated / N

Not Validated / N

Not Validated / N

Not Validated / N

Amount
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Grantee Activity Number: R1-DR13-240377-65

Activity Title: Facade Improvements-R1 - Phase 1

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains jobs Under Way

Project Number: Project Title:

R1 - DR13-02 Economic Recovery

Projected Start Date: Projected End Date:

07/25/2013 09/27/2015

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Low/Mod Somerset County

Overall Jul 1 thru Sep 30, 2014 To Date

Total Projected Budget from All Sources N/A $73,000.00

Total Budget $0.00 $73,000.00

Total Obligated $0.00 $15,980.00

Total Funds Drawdown $0.00 $15,980.00
Program Funds Drawdown $0.00 $15,980.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $15,980.00

Somerset County $0.00 $15,980.00
Match Contributed $0.00 $0.00

Activity Description:

Grants for facade improvements for businesses impacted by the storm. Recipients may recieve up to $5,000 of grant funds.
CDBG funds must be matched dollar for dollar.
There are no contracts over $25,000 with other organizations for this activity.

Location Description:

Somerset County, MD

Activity Progress Narrative:

Underway.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Businesses 1 2/25
11
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

Address City

4012 Crisfield Highway Crisfield

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County State Zip

Maryland 21817

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

R1 - DR13-03

Projected Start Date:

07/25/2013

Benefit Type:

Direct ( HouseHold )
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
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R1 - DR13-03 / Housing Rehabilitation

R1 - DR13-240377-35
Somerset -Rehab of Res Structs-R1 Phase 1

Activity Status:

Under Way

Project Title:

Housing Rehabilitation

Projected End Date:

09/27/2015

Completed Activity Actual End Date:

Responsible Organization:
Somerset County

Jul 1 thru Sep 30, 2014 To Date
N/A $488,589.91
$0.00 $488,589.91

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)
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Total Obligated $32,026.31 $488,581.91

Total Funds Drawdown $32,026.31 $488,581.91
Program Funds Drawdown $32,026.31 $488,581.91
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $32,026.31 $488,581.91

Somerset County $32,026.31 $488,581.91

Match Contributed $0.00 $0.00

Activity Description:

Deferred loans will be made available to rehabilitate houses when it has been determined that the costs of the repairs are 49%
or less than the current assessed value of the house. Loans will be deferred until the property is sold or transfered. The full
amount of the loan will be repaid to the County.

There are no contracts over $25,000 with other organizations for this activity.

Location Description:

Somerset County, MD

Activity Progress Narrative:

Underway.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 1/20
# of Singlefamily Units 0 1/20

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 1/10 0/10 1/20 100.00
# Owner Households 0 0 0 1/10 0/10 1/20 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction of new replacement housing
Project Number:

R1 - DR13-03

Projected Start Date:

07/25/2013

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Somerset County

Match Contributed

Activity Description:

R1 - DR13-240377-45
Somerset-Const of New Repl Housing R1 Phase 1

Activity Status:

Under Way

Project Title:

Housing Rehabilitation
Projected End Date:

09/27/2015

Completed Activity Actual End Date:

Responsible Organization:

Somerset County

Jul 1 thru Sep 30, 2014

N/A
$0.00

$1,318,378.50
$423,901.96

$423,901.96
$0.00

$0.00
$423,901.96
$423,901.96

$0.00

To Date
$2,661,410.09

$2,661,410.09

$1,692,000.00
$797,523.16

$797,523.16
$0.00

$0.00
$797,523.16
$797,523.16

$0.00

Deferred loans will be made available to replace house when it is determined that the costs to repair hurricane damage and
existing cose violations are 50% or greater than the current assessed value of the house. Loans will be deferred until the

property is sold ot transfered. The full amount of the loan will be repaid to the County.

There are no contracts over $25,000 with other organizations for this activity.

Location Description:

Somerset County, MD

Activity Progress Narrative:

Underway.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 4
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Total
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# of Singlefamily Units 4 4/10

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households 2 2 4 2/5 2/5 4/10 100.00
# Owner Households 2 2 4 2/5 2/5 4/10 100.00
Activity Locations
Address City County State Zip Status / Accept
110 Crockett Ave Crisfield Maryland 21817 Not Validated / N
110 Crockett Ave Crisfield Maryland 21817 Not Validated / N
4300 Jacksonville Rd Crisfield Maryland 21817 Not Validated / N
29772 Bryan Hall Road Marion Station Maryland 21838 Not Validated / N
10041 Champ Road Princess Anne Maryland 21853 Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: R2-DR13-03/Housing Rehabilitation

Grantee Activity Number: R2 - DR13-240378-50
Activity Title: Garrett County Housing Rehab R2 Phase 1
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way
Project Number: Project Title:
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R2 - DR13 - 03
Projected Start Date:
05/23/2014

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Garrett County

Match Contributed

Activity Description:

Housing Rehabilitation
Projected End Date:

07/03/2016

Completed Activity Actual End Date:

Responsible Organization:

Garrett County

Jul 1 thru Sep 30, 2014 To Date
N/A $108,005.00
$0.00 $108,005.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Funds will be used to purchase and install generators at five senior housing developments.

Location Description:

Meadows East, 607 North Street, Mt. Lake Park, 21550
Meadow Woods, 607 P Street, Mt. Lake Park, 21550
Oakland East, 110 A Street, Mt. Lake Park, 21550
Underwood South, 201 East Mason Street, Oakland, 21550
Yough West, 400 Glades West, Oakland, 21550

Activity Progress Narrative:

Project underway but no significant progress made to date.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R2 - DR13-240378-95

Activity Title: Charles County Housing Rehab R2 Phase 1

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

R2 - DR13 - 03

Projected Start Date:

05/23/2014

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Charles County MD

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Housing Rehabilitation
Projected End Date:

09/27/2015

Completed Activity Actual End Date:

Responsible Organization:

Charles County MD

Jul 1 thru Sep 30, 2014 To Date
N/A $14,999.00
$0.00 $14,999.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Funds will be used to elevate a house located in the floodplain that has had repetitive flooding.

Location Description:
6425 Warren C Eller Drive, La Plata, 20646

Activity Progress Narrative:

Project underway but no significant progress made to date.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

R2 - DR13-01
Projected Start Date:
05/23/2014

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

State of Maryland / Department of Housing and Community $0.00
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R2 - DR13-01 / Administration

R2-DR13-240378-15
Administration-R2-Phase 1

Activity Status:

Under Way

Project Title:

Administration

Projected End Date:

07/03/2016

Completed Activity Actual End Date:

Responsible Organization:
State of Maryland / Department of Housing and Community

Jul 1 thru Sep 30, 2014 To Date
N/A $300,000.00
$0.00 $300,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$0.00
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Match Contributed $0.00 $0.00

Activity Description:

State Administration.

Location Description:

Activity Progress Narrative:

Underway.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: R2 - DR13-04 / Public Facilities-LC

Grantee Activity Number: R2 - DR13-240377-86
Activity Title: Somerset County-PF-Princess Anne-R2 Phase 1
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of public facilities Under Way
Project Number: Project Title:
R2 - DR13-04 Public Facilities-LC
Projected Start Date: Projected End Date:
05/23/2014 07/03/2016
Benefit Type: Completed Activity Actual End Date:
20
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Direct ( Person )

National Objective: Responsible Organization:
Low/Mod Somerset County
Overall Jul 1 thru Sep 30, 2014
Total Projected Budget from All Sources N/A
Total Budget $0.00
Total Obligated $0.00
Total Funds Drawdown $0.00

Program Funds Drawdown $0.00

Program Income Drawdown $0.00
Program Income Received $0.00
Total Funds Expended $0.00

Somerset County $0.00

Match Contributed $0.00

Activity Description:

Funds will be used to demolish the existing homeless shelter and construct a new one.

Location Description:

Homless Shelter
12518 Somerset Avenue
Princess Anne, MD 21853

Activity Progress Narrative:

Project underway but no significant progress made to date.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
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To Date
$747,000.00

$747,000.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: R2 - DR13-240378-20

Activity Title: Dorchester Public Facil.-Direct- R2 Phase 1

Activitiy Category: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

R2 - DR13-04 Public Facilities-LC

Projected Start Date: Projected End Date:

05/23/2014 07/03/2016

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Low/Mod Dorchester County

Overall Jul 1 thru Sep 30, 2014 To Date

Total Projected Budget from All Sources N/A $880,000.00

Total Budget $880,000.00 $880,000.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Dorchester County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used to purchase and install a generator at the high school which is used as an evacuation shelter during
emergency situations.

Location Description:

2475 Cambridge Beltway
Cambridge, MD 21613

Activity Progress Narrative:

Project underway but no significant progress made to date.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R2 - DR13-240378-60

Activity Title: Somerset PF-Crisfield-LC R2 Phase 1

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

R2 - DR13-04 Public Facilities-LC

Projected Start Date: Projected End Date:

05/23/2014 07/03/2016

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Low/Mod Somerset County

Overall Jul 1 thru Sep 30, 2014 To Date

Total Projected Budget from All Sources N/A $550,000.00

Total Budget $1,295,000.00 $550,000.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Somerset County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used to demolish and replace a county owned building damaged by Hurricane Sandy that is used for Head Start
and as a youth center. Under Phase 1, funding will be used for building demolition and design.

Location Description:
Head Start Youth Center - 6 Asbury Avenue, Crisfield, MD 21817

Activity Progress Narrative:

Project underway but no significant progress made to date.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R2 - DR13-240378-99

Activity Title: Garrett County PF-Direct-R2 Phase 1

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

R2 - DR13-04 Public Facilities-LC

Projected Start Date: Projected End Date:

05/23/2014 07/03/2016

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Low/Mod Garrett County

Overall Jul 1 thru Sep 30, 2014 To Date

Total Projected Budget from All Sources N/A $252,985.00

Total Budget $252,985.00 $252,985.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Garrett County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:
Funds will be used to purchase and install a generator at the building used by the subrecipient as a senior center, housing for
the homeless, and for offices.

Location Description:

104 East Center Street
Oakland, MD 21550

Activity Progress Narrative:

Project underway but no significant progress made to date.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: R2 - DR13-05/ Public Facilities-Area

Grantee Activity Number: R2 - DR13-240377-25
Activity Title: Allegany Public Facilities-Area- R2 Phase 1
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of public facilities Under Way
Project Number: Project Title:
R2 - DR13-05 Public Facilities-Area
Projected Start Date: Projected End Date:
05/23/2014 07/03/2016
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod Allegany County, MD
Overall Jul 1 thru Sep 30, 2014 To Date
Total Projected Budget from All Sources N/A $55,000.00
Total Budget $55,000.00 $55,000.00
Total Obligated $0.00 $0.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Allegany County, MD $0.00 $0.00
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Match Contributed

Activity Description:

Funds will be used to purchase and install generators at two public facilities.

Location Description:

Savage Mill Pumping Station

479 Old Beall School Road, Frostburg 21532.
Frostburg Water Treatment Plant

19400 National Highway, Frostburg 21532
Activity Progress Narrative:

Project underway but no significant progress made to date.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$0.00

Amount
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Grantee Activity Number: R2 - DR13-240378-30

Activity Title: Garrett County PF-Accident Generator-R2 Phasel

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

R2 - DR13-05 Public Facilities-Area

Projected Start Date: Projected End Date:

05/23/2014 07/03/2016

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Garrett County

Overall Jul 1 thru Sep 30, 2014 To Date

Total Projected Budget from All Sources N/A $8,915.00

Total Budget $312,141.00 $8,915.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Garrett County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used to purchase and install generator for water/sewer facility in Accident.

Location Description:

Accident Water & Sewer Generator
Accident, MD 21520

Activity Progress Narrative:

Project underway but no significant progress made to date.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:

R2 - DR13-05
Projected Start Date:
05/23/2014

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Somerset County

Match Contributed

Activity Description:

R2 - DR13-240378-40
Somerset County-PF-Area-Crisfield-R2 Phase 1

Activity Status:

Under Way

Project Title:

Public Facilities-Area

Projected End Date:

07/03/2016

Completed Activity Actual End Date:

Responsible Organization:
Somerset County

Jul 1 thru Sep 30, 2014 To Date
N/A $999,410.00
$1,199,410.00 $999,410.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

1. Funds will be used to purchase and install a generator at the Maryland Avenue Well in Crisfield.
2. Funds will be used to replace the damaged wooden bulk heading around the City dock with steel and concrete to prevent

further damage and erosion.

3. Funds will be used to replace the public dock at Rhodes Point on SMith Island that was severely damaged.

Location Description:

1. Maryland Avenue Well Generator-Maryland Avenue, Crisfield,MD 21817
2. Bulk Head Replacement- 1200 West Main Street, Crisfield,MD 21817

3. Rhodes Point Dock Replacement-Rhodes Point, Smith Island

Activity Progress Narrative:

Project underway but no significant progress made to date.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:

R2 - DR13-05
Projected Start Date:
05/23/2014

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Somerset County

Match Contributed

Activity Description:

R2 - DR13-240378-84
Somerset Cnty-PF-Area-Princ. Anne-R2 Phase 1

Activity Status:

Under Way

Project Title:

Public Facilities-Area

Projected End Date:

07/03/2016

Completed Activity Actual End Date:

Responsible Organization:
Somerset County

Jul 1 thru Sep 30, 2014 To Date
N/A $200,000.00
$0.00 $200,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

1. Funds will be used to install an emergency generator to be located at the main County Office Building.
2. Funds will be used to purchase and install a generator at Washington High Scholl which is used as an evacuation shelter

during emergency situations.

Location Description:

1. County Operations Generator-County Office Building-Princess Anne,MD 21853.
2. High School Shelter Generator-OWashington High School-10902 Old Princess Anne Road, Princess Anne, MD 21853.

Activity Progress Narrative:

Project underway but no significant progress made to date.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R2 - DR13-240378-87

Activity Title: Garrett-PF-Friendsville Generator-R1 Phase 1

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

R2 - DR13-05 Public Facilities-Area

Projected Start Date: Projected End Date:

05/23/2014 07/03/2016

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Garrett County

Overall Jul 1 thru Sep 30, 2014 To Date

Total Projected Budget from All Sources N/A $52,290.00

Total Budget $0.00 $52,290.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Garrett County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used to purchase and install a generator at the Friendsville Fire Station which is used as a public shelter during
emergencies.

Location Description:

Fire Station Generator

122 Walnut Street, Friendsville, 21531

Activity Progress Narrative:

Project underway but no significant progress made to date.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R2 - DR13-240378-88

Activity Title: Garrett-PF-Lock Lynn Generator-R2 Phase 1

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

R2 - DR13-05 Public Facilities-Area

Projected Start Date: Projected End Date:

05/23/2014 07/03/2016

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Garrett County

Overall Jul 1 thru Sep 30, 2014 To Date

Total Projected Budget from All Sources N/A $2,134.00

Total Budget $0.00 $2,134.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Garrett County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used to purchase and install generator at the municipal building.

Location Description:

Municipal Building Generator
211 Bonnie Boulevard, Loch Lynn Heights, 21550

Activity Progress Narrative:

Project underway but no significant progress made to date.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R2 - DR13-240378-89

Activity Title: Garrett-PF-Oakland Generators-R2 Phase 1

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

R2 - DR13-05 Public Facilities-Area

Projected Start Date: Projected End Date:

05/23/2014 07/03/2016

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Garrett County

Overall Jul 1 thru Sep 30, 2014 To Date

Total Projected Budget from All Sources N/A $104,750.00

Total Budget $0.00 $104,750.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Garrett County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used to purchase and install generators at the two water treatment plants in Oakland.

Location Description:

Water Treatment Plant Generators
15 South 3rd Street, Oakland
300 Glass Drive, Oakland

Activity Progress Narrative:

Project underway but no significant progress made to date.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R2 - DR13-240378-91

Activity Title: Garrett-PF-Grantsville Generators R2 Phase 1

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

R2 - DR13-05 Public Facilities-Area

Projected Start Date: Projected End Date:

05/23/2014 07/03/2016

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Garrett County

Overall Jul 1 thru Sep 30, 2014 To Date

Total Projected Budget from All Sources N/A $144,052.00

Total Budget $0.00 $144,052.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Garrett County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used to purchase and install generators at the water plant and fire station in Grantsville.

Location Description:

Grantsville Water System Generator
Grantsville, MD

Grantsville Fire Station Generator
Grantsville,MD

Activity Progress Narrative:

Project underway but no significant progress made to date.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition of relocation properties
Project Number:

R2 - DR13-06

Projected Start Date:
05/23/2014

Benefit Type:

Direct ( HouseHold )

National Objective:
Slums and Blight

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
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R2 - DR13-06 / Acquisition

R2 - DR13-240378-70
Allegany Acq. R2 Phase 1

Activity Status:

Under Way

Project Title:

Acquisition

Projected End Date:

07/03/2016

Completed Activity Actual End Date:

Responsible Organization:
Allegany County, MD

Jul 1 thru Sep 30, 2014 To Date
N/A $240,000.00
$0.00 $240,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
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Allegany County, MD
Match Contributed

Activity Description:

$0.00
$0.00

Funds will be used to acquire and demolish five houses located in the floodplain that were impacted by Hurricane Sandy.

Location Description:

Countywide, Allegany County

Activity Progress Narrative:

Project underway but no significant progress made to date.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R2 - DR13-240378-80

Activity Title: Charles County- Acq. R2 Phase 1

Activitiy Category: Activity Status:

Acquisition of relocation properties Under Way

Project Number: Project Title:

R2 - DR13-06 Acquisition

Projected Start Date: Projected End Date:

05/23/2014 07/03/2016

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Slums and Blight Charles County MD

Overall Jul 1 thru Sep 30, 2014 To Date

Total Projected Budget from All Sources N/A $84,260.00

Total Budget $0.00 $84,260.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Charles County MD $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used to acquire and demolish a house located in the floodplain that has suffered repetitive flood damage.

Location Description:
6425 Warren C. Eller Drive, La Plata, 20646

Activity Progress Narrative:

Project underway but no significant progress made to date.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

R2 - DR13-07

Projected Start Date:
05/23/2014

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Garrett County
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R2 - DR13-07 / Waterway Improvements

R2 - DR13-240378-85
Garrett County Water Way Imp R2 Phase 1

Activity Status:

Under Way

Project Title:

Waterway Improvements

Projected End Date:

09/27/2015

Completed Activity Actual End Date:

Responsible Organization:
Garrett County

Jul 1 thru Sep 30, 2014 To Date
N/A $326,200.00
$0.00 $326,200.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
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Match Contributed

Activity Description:

$0.00

Funds will be used to dredge the river and remove debris to prevent flooding and the impact of high water in accordance with

recommendations from the Army Corps of Engineers.

Location Description:

Potomac River, Kittmiller, 21538

Activity Progress Narrative:

Project underway but no significant progress made to date.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

a7

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: R2 - DR13-240378-90

Activity Title: Somerset Waterway Imp- R2 Phase 1

Activitiy Category: Activity Status:

Dike/dam/stream-river bank repairs Under Way

Project Number: Project Title:

R2 - DR13-07 Waterway Improvements

Projected Start Date: Projected End Date:

05/23/2014 09/27/2015

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Somerset County

Overall Jul 1 thru Sep 30, 2014 To Date

Total Projected Budget from All Sources N/A $350,000.00

Total Budget $0.00 $350,000.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Somerset County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used for the design to construct new breakers off barrier islands to protect the City of Crisfield from flooding due
to storm surge and high waves. The funding will be used as the required match for funding from the US Army Corps of
Engineers.

Location Description:

Great Point-Tangier Sound off the coast of the City of Crisfield.

Activity Progress Narrative:

Project underway but no significant progress made to date.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R2 - DR13-240378-94

Activity Title: Somerset Waterway Imp-Urgent Need- R2 Phase 1

Activitiy Category: Activity Status:

Dike/dam/stream-river bank repairs Under Way

Project Number: Project Title:

R2 - DR13-07 Waterway Improvements

Projected Start Date: Projected End Date:

05/23/2014 07/03/2016

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Somerset County

Overall Jul 1 thru Sep 30, 2014 To Date

Total Projected Budget from All Sources N/A $25,000.00

Total Budget $0.00 $25,000.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Somerset County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used to study the construction of a jetty in the Rhodes Point area off the coast of Smith Island to protect against
flooding and erosion. The CDBG funding will be used as the required match for funding from the US Army Corps of Engineers.

Location Description:
Rhodes Point, Smith Island

Activity Progress Narrative:

Project underway but no significant progress made to date.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

R2 - DR13-08

Projected Start Date:

05/23/2014

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Somerset County
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R2 - DR13-08 / Infrastructure Improvements

R2 - DR13-240378-92
Drainage Imps-Somerset County-R 2 Phase 1

Activity Status:

Under Way

Project Title:

Infrastructure Improvements

Projected End Date:

07/03/2016

Completed Activity Actual End Date:

Responsible Organization:
Somerset County

Jul 1 thru Sep 30, 2014 To Date
N/A $561,500.00
$0.00 $561,500.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
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Match Contributed

Activity Description:

$0.00

Funds will be used to make nessesary improvements to roadways and ditches to eliminate flooding.

Location Description:

Countywide

Activity Progress Narrative:

Project underway but no significant progress made to date.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R2 - DR13-240378-93
Activity Title: Somerset County Utility Imp R2 Phase 1

Activitiy Category:
Construction/reconstruction of water/sewer lines or systems

Project Number:

Activity Status:
Under Way
Project Title:

R2 - DR13-08 Infrastructure Improvements

Projected Start Date: Projected End Date:

05/23/2014 09/27/2015

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Somerset County

Overall Jul 1 thru Sep 30, 2014 To Date

Total Projected Budget from All Sources N/A $122,000.00

Total Budget $0.00 $122,000.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Somerset County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used for improvements to the lift station which include the construction of a four foot high concrete wall and the
installation of a waterproof gate.

Location Description:

Cove Street, Crisfield

Activity Progress Narrative:

Project underway but no significant progress made to date.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

R2 - DR13-08

Projected Start Date:

05/23/2014

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Somerset County

Match Contributed

Activity Description:

R2 - DR13-240378-96
Somerset County Street Repavement R2 Phase 1

Activity Status:

Under Way

Project Title:

Infrastructure Improvements

Projected End Date:

09/27/2015

Completed Activity Actual End Date:

Responsible Organization:
Somerset County

Jul 1 thru Sep 30, 2014 To Date

N/A $1,339,500.00
$0.00 $1,339,500.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Funds will be used to repair and resurface streets within the City of Crisfield.

Location Description:
Citywide, Crisfield

Activity Progress Narrative:

Project underway but no significant progress made to date.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition

Project Number:

R2 - DR13-10/ Removal of Slum/Blight

R2 - DR13-240378-97
Somerset County Slum & Blight Rem R2 Phase 1

Activity Status:
Under Way
Project Title:

R2 - DR13-10 Removal of Slum/Blight
Projected Start Date: Projected End Date:
05/23/2014 07/03/2016

Benefit Type:

()

National Objective:
Slums and Blight

Completed Activity Actual End Date:

Responsible Organization:
Somerset County

Overall Jul 1 thru Sep 30, 2014 To Date
Total Projected Budget from All Sources N/A $35,000.00
Total Budget $0.00 $35,000.00
Total Obligated $0.00 $0.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Somerset County $0.00 $0.00
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Match Contributed

Activity Description:

$0.00 $0.00

Funds will be used to acquire and demolish vacant, blighted property located in the floodplain.

Location Description:

11847 Somerset Avenue, Princess Anne 21853

Activity Progress Narrative:

Project underway but no significant progress made to date.

Accomplishments Performance Measures

This Report Period

Total
# of Properties 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/3

Amount

Project #/ Title: R2-DR13-11/ Planning

Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
R2 - DR13-11
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R2 - DR13-240378-98
Housing Study-Somerset-R2 Phase 1

Activity Status:
Under Way
Project Title:
Planning
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Projected Start Date:
05/23/2014

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Somerset County

Match Contributed

Activity Description:

Projected End Date:

07/03/2016

Completed Activity Actual End Date:

Responsible Organization:

Somerset County

Jul 1 thru Sep 30, 2014 To Date
N/A $75,000.00
$0.00 $75,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Funds will be used to hire a consultant to assess and determine the feasibility of relocating the Housing Authority from its

existing location in the floodplain to a safer location.

Location Description:
Townwide, Crisfield, MD.

Activity Progress Narrative:

Project underway but no significant progress made to date.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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